COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/14/2007

ESTIMATE SUMMARY 10:31:57
CONTID: C14551RA-ALT ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.5 DAYS TIME ALLOW: 670 WORK DAYS
I 25 - Commercial to Main - NB PERCENT TIME: 2.76 ORIG TIME ALLOW: 670 WORK DAYS
PROJECT NO: IM 0251-166
I 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/14/2007 DATE TIME STARTED 12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN  12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED
LITTLETON Cco 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 38,264,294.90 PARTICIPATING $ 556,561.09 $ 246,095.55
AWARD PROJECT AMT: $ 36,907,794.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 1.45% TOTAL EARNINGS 556,561.09 246,095.55
FUNDS AVAILABLE: $ 37,707,733.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 556,561.09 246,095.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,696.83 -7,382.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 539,864.26 238,712.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 539,864.26 238,712.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 238,712.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/14/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0002 10:31:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000  CLEARING AND GRUBBING 1.000 0.000
Ls 0.000 0.00
145,000.00000 0.000 0.00
0010 202-00000  *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
105,000.00000 0.000 0.00
0015 202-00001  REMOVAL OF STRUCTURE 15.000 0.000
EACH 0.000 0.00
423.27000 0.000 0.00
0020 202-00033  REMOVAL OF PIPE 7.000 0.000
EACH 0.000 0.00
1,176.32000 0.000 0.00
0025 202-00090  REMOVAL OF DELINEATOR 50.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0030 202-00195  REMOVAL OF MEDIAN COVER 18.000 0.000
sY 0.000 0.00
4.83000 0.000 0.00
0035 202-00200  *REMOVAL OF SIDEWALK 1,371.000 0.000
sY 0.000 0.00
3.30000 0.000 0.00
0040 202-00203  REMOVAL OF CURB AND GUTTER 2,718.000 0.000
LF 0.000 0.00
3.19000 0.000 0.00
0045 202-00207  REMOVAL OF BRICK PAVERS 3,960.000 0.000
sY 0.000 0.00
9.25000 0.000 0.00
0050 202-00220  REMOVAL OF ASPHALT MAT 30,701.000 0.000
sY 0.000 0.00
2.53000 0.000 0.00
0055 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 762.000 0.000
sY 0.000 0.00

8.13000 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/14/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0002 10:31:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00250 REMOVAL OF PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
2.28000 0.000 0.00
0065 202-00700 *REMOVAL OF LIGHT STANDARD 18.000 0.000
EACH 0.000 0.00
346.25000 0.000 0.00
0070 202-00750 *REMOVAL OF LUMINAIRE 18.000 0.000
EACH 0.000 0.00
173.13000 0.000 0.00
0075 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
3,694.91000 0.000 0.00
0080 202-00810 REMOVAL OF GROUND SIGN 39.000 0.000
EACH 0.000 0.00
85.34000 0.000 0.00
0085 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,390.000 0.000
LF 0.000 0.00
2.79000 0.000 0.00
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 CLEAN CULVERT 8.000 0.000
EACH 0.000 0.00
5,685.45000 0.000 0.00
0105 203-00000 UNCLASSIFIED EXCAVATION 38,038.000 0.000
cY 0.000 0.00
8.15000 0.000 0.00
0110 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00

195.93000 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/14/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0002 10:31:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS

0115 203-01500 BLADING 150.000 0.000
HOUR 0.000 0.00
152.51000 0.000 0.00
0120 203-01510 BACKHOE 150.000 0.000
HOUR 0.000 0.00
187.92000 0.000 0.00
0125 203-01597 POTHOLING 100.000 0.000
HOUR 0.000 0.00
327.90000 0.000 0.00
0130 208-00002 EROSION LOG (12 INCH) 1,380.000 0.000
LF 0.000 0.00
13.19000 0.000 0.00
0135 208-00011 EROSION BALES (WEED FREE) 480.000 0.000
EACH 0.000 0.00
159.03000 0.000 0.00
0140 208-00020 SILT FENCE 18,745.000 0.000
LF 0.000 0.00
2.70000 0.000 0.00
0145 208-00033 SEDIMENT TRAP 63.000 0.000
EACH 0.000 0.00
113.11000 0.000 0.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
2,375.27000 0.000 0.00
0155 208-00050 STORM DRAIN INLET PROTECTION 25.000 0.000
EACH 0.000 0.00
125.17000 0.000 0.00
0160 208-00060 TEMPORARY SLOPE DRAIN (6 INCH) 700.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 2.000 6,625.18

3,312.59000 2.000 6,625.18
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
28,432.20000 0.000 0.00
0175 208-00205 EROSION CONTROL SUPERVISOR 375.000 0.000
HOUR 0.000 0.00
85.30000 0.000 0.00
0180 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
375.50000 0.000 0.00
0185 210-02900 RELAY RIPRAP 3.200 0.000
cYy 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
593.82000 0.000 0.00
0195 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,187.63000 0.000 0.00
0200 210-04020 MODIFY INLET 2.000 0.000
EACH 0.000 0.00
771.96000 0.000 0.00
0205 212-00006 SEEDING (NATIVE) 18.000 0.000
ACRE 0.000 0.00
1,120.80000 0.000 0.00
0210 212-00032 SOIL CONDITIONING 13.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
0215 213-00003 MULCHING (WEED FREE) 18.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
0220 213-00061 MULCH TACKIFIER 3,507.000 0.000
1B 0.000 0.00
2.67000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 213-00100 SOIL BINDER 13.000 0.000
ACRE 0.000 0.00
790.82000 0.000 0.00
0230 216-00021 SOIL RETENTION BLANKET (CLASS 1) 9,510.000 0.000
SY 0.000 0.00
1.99000 0.000 0.00
0235 216-00023 SOIL RETENTION BLANKET (CLASS 3) 10,486.000 0.000
sy 0.000 0.00
9.39000 0.000 0.00
0240 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
16,840.46000 0.000 0.00
0250 250-00050 *MONITORING TECHNICIAN 140.000 0.000
HOUR 0.000 0.00
126.30000 0.000 0.00
0255 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *HEALTH AND SAFETY OFFICER 140.000 0.000
HOUR 0.000 0.00
176.20000 0.000 0.00
0265 250-00120 *MATERIAL SAMPLING AND DELIVERY 15.000 0.000
EACH 0.000 0.00
210.51000 0.000 0.00
0270 250-00200 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000
cYy 0.000 0.00
10.64000 0.000 0.00
0275 250-00210 *SOLID WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
48.30000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 250-00220 *HAZARDOUS WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
45.46000 0.000 0.00
0285 304-06000 AGGREGATE BASE COURSE (CLASS 6) 34,223.000 0.000
TON 0.000 0.00
21.87000 0.000 0.00
0290 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,175.000 0.000
cy 0.000 0.00
32.38000 0.000 0.00
0295 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 0.000
TON 0.000 0.00
604.39000 0.000 0.00
0300 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,241.000 0.000
TON 0.000 0.00
114.58000 0.000 0.00
0305 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 6,498.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,457.000 0.000
GAL 0.000 0.00
4.55000 0.000 0.00
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 89.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0320 412-01200 CONCRETE PAVEMENT (12 INCH) 281.000 0.000
sy 0.000 0.00
128.01000 0.000 0.00
0325 420-00000 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000
SY 0.000 0.00
20.25000 0.000 0.00
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 0.000
sy 0.000 0.00
3.06000 0.000 0.00
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0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 0.000
sy 0.000 0.00
2.80000 0.000 0.00
0340 503-00054 DRILLED CAISSON (54 INCH) 47.000 0.000
LF 0.000 0.00
686.49000 0.000 0.00
0345 506-00030 GROUTED RIPRAP 12.000 0.000
cy 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 366.000 0.000
cY 0.000 0.00
135.21000 0.000 0.00
0355 506-00212 RIPRAP (12 INCH) 291.000 0.000
cy 0.000 0.00
153.88000 0.000 0.00
0360 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000
cY 0.000 0.00
2,164.99000 0.000 0.00
0365 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000
LF 0.000 0.00
102.64000 0.000 0.00
0370 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 0.000
LF 0.000 0.00
67.29000 0.000 0.00
0375 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 0.000
LF 0.000 0.00
97.97000 0.000 0.00
0380 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000
LF 0.000 0.00
118.23000 0.000 0.00
0385 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000 0.000
LF 0.000 0.00

130.57000 0.000 0.00
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0390 603-02185  23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 109.000 0.000
PLACE)
LF 0.000 0.00
131.81000 0.000 0.00
0395 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
837.30000 0.000 0.00
0400 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
1,202.02000 0.000 0.00
0405 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0410 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,928.35000 0.000 0.00
0415 603-05118  23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
944.82000 0.000 0.00
0420 603-07180  *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00
0425 603-07360  *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000
LF 0.000 0.00
682.72000 0.000 0.00
0430 603-10150 15 INCH CORRUGATED STEEL PIPE 1,900.000 0.000
LF 0.000 0.00
35.22000 0.000 0.00
0435 604-00305 INLET TYPE C (5 FOOT) 6.000 0.000
EACH 0.000 0.00
2,420.06000 0.000 0.00
0440 604-00315 INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00

6,064.81000 0.000 0.00
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0445 604-00350 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000
EACH 0.000 0.00
11,297.50000 0.000 0.00
0450 604-00505 INLET TYPE D (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,992.18000 0.000 0.00
0455 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,055.90000 0.000 0.00
0460 604-13005 INLET TYPE 13 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,776.24000 0.000 0.00
0465 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,316.28000 0.000 0.00
0470 604-13505 INLET TYPE 13 (DOUBLE) (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,333.35000 0.000 0.00
0475 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,572.30000 0.000 0.00
0480 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,742.03000 0.000 0.00
0485 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,859.23000 0.000 0.00
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
6,439.55000 0.000 0.00
0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00

10,401.99000 0.000 0.00
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0500 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
8,535.12000 0.000 0.00
0505 604-25010 VANE GRATE INLET (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.86000 0.000 0.00
0510 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,477.10000 0.000 0.00
0515 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,505.17000 0.000 0.00
0520 604-26020 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,649.28000 0.000 0.00
0525 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,779.40000 0.000 0.00
0530 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,603.98000 0.000 0.00
0535 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,010.19000 0.000 0.00
0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
0545 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 48.000 0.000
LF 0.000 0.00

15.02000 0.000 0.00
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0555 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,104.000 0.000
LF 0.000 0.00
21.28000 0.000 0.00
0560 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0565 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000
LF 0.000 0.00
53.81000 0.000 0.00
0570 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000
LF 0.000 0.00
54.44000 0.000 0.00
0575 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 493.000 0.000
LF 0.000 0.00
77.59000 0.000 0.00
0580 606-01340 END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
636.75000 0.000 0.00
0585 606-01370 TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,248.01000 0.000 0.00
0590 606-01380 TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00
729.32000 0.000 0.00
0595 606-01385 TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
591.35000 0.000 0.00
0600 606-01390 END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
343.30000 0.000 0.00
0605 606-01460 MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00

4,024.07000 0.000 0.00
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0610 606-02003 END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,152.28000 0.000 0.00
0615 607-53172 *FENCE CHAIN LINK (72 INCH) 4,200.000 0.000
LF 0.000 0.00
17.52000 0.000 0.00
0620 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
719.47000 0.000 0.00
0625 608-00000 *CONCRETE SIDEWALK 1,264.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0630 608-00010 *CONCRETE CURB RAMP 149.000 0.000
sy 0.000 0.00
97.91000 0.000 0.00
0635 608-00026 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0640 608-10010 SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
1,706.80000 0.000 0.00
0645 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 0.000
LF 0.000 0.00
14.22000 0.000 0.00
0650 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,931.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0655 609-40021 CURB TYPE 4 (SECTION B) (EPOXY) 172.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000
SF 0.000 0.00

10.30000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14551RA-ALTB2 ESTIMATE RUN 02/14/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0002 10:31:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0665 610-00060 MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000
SF 0.000 0.00
15.93000 0.000 0.00
0670 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000
LF 0.000 0.00
16.27000 0.000 0.00
0675 612-00001 DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
15.93000 0.000 0.00
0680 612-00002 DELINEATOR (TYPE II) 80.000 0.000
EACH 0.000 0.00
18.21000 0.000 0.00
0685 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.48000 0.000 0.00
0690 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0695 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0700 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,610.000 0.000
LF 0.000 0.00
14.86000 0.000 0.00
0705 613-07000 *PULL BOX (SPECIAL) 10.000 0.000
EACH 0.000 0.00
353.84000 0.000 0.00
0710 613-07000 *PULL BOX (SPECIAL) (LARGE) 9.000 0.000
EACH 0.000 0.00
2,196.03000 0.000 0.00
0715 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
66,982.74000 0.000 0.00
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0720 613-16000 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000
EACH 0.000 0.00
661.64000 0.000 0.00
0725 613-16000 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 0.000
EACH 0.000 0.00
2,351.69000 0.000 0.00
0730 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000
EACH 0.000 0.00
3,705.23000 0.000 0.00
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 8.000 0.000
EACH 0.000 0.00
4,273.40000 0.000 0.00
0740 613-34300 *LIGHT STANDARD METAL (30 FOOT) 10.000 0.000
EACH 0.000 0.00
2,636.87000 0.000 0.00
0745 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000
EACH 0.000 0.00
2,849.67000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 29.000 0.000
EACH 0.000 0.00
742.87000 0.000 0.00
0755 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 0.000
EACH 0.000 0.00
1,077.15000 0.000 0.00
0760 613-50100 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 0.000
EACH 0.000 0.00
6,790.94000 0.000 0.00
0765 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
377.33000 0.000 0.00
0770 614-00011 SIGN PANEL (CLASS I) 199.000 0.000
SF 0.000 0.00

18.21000 0.000 0.00
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0775 614-00012 SIGN PANEL (CLASS ITI) 437.000 0.000
SF 0.000 0.00
20.48000 0.000 0.00
0780 614-00013 SIGN PANEL (CLASS III) 1,029.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0785 614-00040 SIGN POST (SPECIAL) 73.000 0.000
LF 0.000 0.00
73.96000 0.000 0.00
0790 614-00615 STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
47.79000 0.000 0.00
0795 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 0.000
EACH 0.000 0.00
284.47000 0.000 0.00
0800 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (INSTALL ONLY) 38.000 0.000
EACH 0.000 0.00
398.25000 0.000 0.00
0805 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
3,186.03000 0.000 0.00
0810 614-07000 MASK SIGN LEGEND 6.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 MODIFICATION OF SIGN LEGEND 2.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0820 614-41600 MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
39,825.41000 0.000 0.00
0825 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

43,239.02000 0.000 0.00
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0830 614-80313  BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
1,365.44000 0.000 0.00
0835 614-85005  IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000
EACH 0.000 0.00
4,807.50000 0.000 0.00
0840 614-85115  IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
27,973.37000 0.000 0.00
0845 614-85125  IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000
EACH 0.000 0.00
44,942.07000 0.000 0.00
0850 619-10207  *20 INCH WELDED STEEL PIPE (JACKED) 300.000 0.000
LF 0.000 0.00
341.36000 0.000 0.00
0855 625-00000  *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
527,971.19000 0.000 0.00
0860 626-00000  *MOBILIZATION 1.000 0.000
LS 0.000 0.00
500,000.00000 0.000 0.00
0865 627-00002  THERMOPLASTIC PAVEMENT MARKING 9,439.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003  THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000
SF 0.000 0.00
28.45000 0.000 0.00
0875 627-00012  PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 0.000
GAL 0.000 0.00
56.89000 0.000 0.00
0880 627-01010  PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,026.000 0.000
SF 0.000 0.00

13.65000 0.000 0.00
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0885 627-30324 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 669.000 0.000
I)
SF 0.000 0.00
17.07000 0.000 0.00
0890 627-30329 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000
SF 0.000 0.00
12.52000 0.000 0.00
0895 630-00007 *TRAFFIC CONTROL INSPECTION 670.000 0.000
DAY 11.000 1,063.92
96.72000 11.000 1,063.92
0900 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 0.000
DAY 5.000 2,176.75
435.35000 5.000 2,176.75
0905 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000
HOUR 0.000 0.00
85.34000 0.000 0.00
0910 630-80002 *FLASHING BEACON (SOLAR) 4.000 0.000
EACH 2.000 682.72
341.36000 2.000 682.72
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 0.000
EACH 0.000 0.00
79.65000 0.000 0.00
0920 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
96.72000 0.000 0.00
0925 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 0.000
EACH 2.000 147.92
73.96000 2.000 147.92
0930 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 59.000 0.000
EACH 13.500 1,152.09
85.34000 13.500 1,152.09
0935 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 7.000 677.04

96.72000 7.000 677.04
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0940 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 792.000 0.000
SF 10.000 159.30
15.93000 10.000 159.30
0945 630-80348 *CONSTRUCTION INFORMATION SIGN 4.000 0.000
EACH 1.000 568.93
568.93000 1.000 568.93
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 0.000
EACH 0.000 0.00
18,092.12000 0.000 0.00
0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 2,275.74
2,275.74000 1.000 2,275.74
0960 630-80360 *DRUM CHANNELIZING DEVICE 220.000 0.000
EACH 7.500 341.33
45.51000 7.500 341.33
0965 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000
EACH 0.000 0.00
56.89000 0.000 0.00
0970 630-80370 *CONCRETE BARRIER (TEMPORARY) 16,598.000 0.000
LF 0.000 0.00
31.50000 0.000 0.00
0975 630-80378 GLARE SCREEN (TEMPORARY) 8,500.000 0.000
LF 0.000 0.00
15.36000 0.000 0.00
0980 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 115.000 1,569.75
13.65000 115.000 1,569.75
0985 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 7.000 0.000
EACH 0.000 0.00
24,196.21000 0.000 0.00
0990 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0995 700-70011 F/A PARTNERING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70021 F/A ON-THE-JOB TRAINEE 6,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1020 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70034 F/A DISPUTE REVIEW BOARD 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70037 F/A CONTAMINATED SOIL 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1050 700-70040 F/A RAILROAD - AMTRAK SHELTER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A RAILROAD FLAGGING 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70074 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 13,436,531.49 $ 17,440.67 $ 17,440.67

CAT NO0201 LANDSCAPING

1080 207-00205 TOPSOIL 740.000 0.000
cYy 0.000 0.00
15.33000 0.000 0.00
1085 210-00001 RESET STRUCTURE 8.000 0.000
EACH 0.000 0.00
166.43000 0.000 0.00
1090 212-00006 SEEDING (NATIVE) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
2,503.31000 0.000 0.00
1095 212-00047 SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
1100 213-00003 MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00

893.23000 0.000 0.00
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CAT NO0201 LANDSCAPING

1105 213-00061 MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.67000 0.000 0.00
1110 213-00065 INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000
cY 0.000 0.00
77.38000 0.000 0.00
1115 213-00700 LANDSCAPE BOULDER 150.000 0.000
EACH 0.000 0.00
221.88000 0.000 0.00
1120 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000
EACH 0.000 0.00
273.09000 0.000 0.00
1130 214-00230 DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
477.90000 0.000 0.00
1135 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000
EACH 0.000 0.00
38.69000 0.000 0.00
1140 304-04000 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000
TON 0.000 0.00
35.62000 0.000 0.00
1145 420-00200 GEOTEXTILE (WEED BARRIER) 1,040.000 0.000
sy 0.000 0.00
2.05000 0.000 0.00
1150 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000
cY 0.000 0.00
145.19000 0.000 0.00
1155 601-01000 CONCRETE CLASS B 30.000 0.000
cy 0.000 0.00

721.19000 0.000 0.00
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CAT NO0201 LANDSCAPING

1160 601-40000 MASONRY VENEER 275.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
1165 602-00020 REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000
LB 0.000 0.00
0.87000 0.000 0.00
1170 603-50024 24 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 PRECAST COLORED CONCRETE CAP 133.000 0.000
LF 0.000 0.00
32.08000 0.000 0.00
1185 622-20200 SKATE BOARD PROTECTION 32.000 0.000
EACH 0.000 0.00
52.99000 0.000 0.00
1190 623-09900 SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000
LS 0.000 0.00
19,612.31000 0.000 0.00
1195 623-09900 SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000
LS 0.000 0.00
32,051.49000 0.000 0.00
CAT 0201 CURRENT AMT $ 348,035.33 $ 0.00$ 0.00

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1200 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET) (180 1.000 0.000
FEET)
EACH 0.000 0.00
145,000.00000 0.000 0.00
1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 0.000
cy 0.000 0.00

22.90000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 14551RA-ALTB2 ESTIMATE RUN 02/14/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0002 10:31:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1210 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 0.000
cy 0.000 0.00
29.58000 0.000 0.00
1215 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 DRILLED CAISSON (24 INCH) 192.000 0.000
LF 0.000 0.00
153.11000 0.000 0.00
1225 503-00030 DRILLED CAISSON (30 INCH) 750.000 0.000
LF 0.000 0.00
216.20000 0.000 0.00
1230 506-00206 RIPRAP (6 INCH) 37.000 0.000
cy 0.000 0.00
76.50000 0.000 0.00
1235 515-00120 WATERPROOFING (MEMBRANE) 868.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000
LF 0.000 0.00
257.82000 0.000 0.00
1245 601-03040 CONCRETE CLASS D (BRIDGE) 435.000 0.000
cy 0.000 0.00
558.07000 0.000 0.00
1250 602-00000 REINFORCING STEEL 22,104.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
1255 602-00020 REINFORCING STEEL (EPOXY COATED) 76,086.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1260 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00

1,693.67000 0.000 0.00
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1265 603-50015 15 INCH PLASTIC PIPE 85.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1270 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1275 613-00100 *1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000
LF 0.000 0.00
15.26000 0.000 0.00
1280 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
1285 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 0.000
LF 0.000 0.00
589.61000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,072,267.79 $ 0.00$ 0.00

CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP)

1290 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.019
P-18-BM)
LS 0.000 0.00
300,000.00000 0.019 24,700.00
CAT 0301 CURRENT AMT $ 1,300,000.00 $ 0.00s 24,700.00

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER)

1295 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER) (318 1.000 0.000
FT
) EACH 0.000 0.00
450,000.00000 0.000 0.00
1300 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.019
P-18-BK)
LS 0.000 0.00
800,000.00000 0.019 34,200.00
CAT 0302 CURRENT AMT $ 2,250,000.00 $ 0.00$ 34,200.00

CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)

1305 202-00400 *REMOVAL OF BRIDGE (NB I-25 VIADUCT) (1921 FEET) 1.000 0.000
EACH 0.000 0.00

125,000.00000 0.000 0.00
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CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)

1310 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.019
P-18-BY)
LS 0.013 157,300.00
100,000.00000 0.032 387,200.00
CAT 0303 CURRENT AMT $ 12,225,000.00 $ 157,300.005% 387,200.00

CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP)

1315 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 1.000 0.019
P-18-CM)
LS 0.019 21,665.54
140,291.35000 0.038 43,331.07
CAT 0304 CURRENT AMT $ 1,140,291.35 § 21,665.54 % 43,331.07

CAT NO0305 RETAINING WALLS

1320 206-00000 STRUCTURE EXCAVATION 29,064.000 0.000
cy 0.000 0.00
6.72000 0.000 0.00
1325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 72,731.000 0.000
cY 0.000 0.00
22.90000 0.000 0.00
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 41,327.000 0.000
cy 0.000 0.00
29.58000 0.000 0.00
1335 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
105,000.00000 0.000 0.00
1340 504-04420 *PRECAST PANEL FACING 66,029.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
1345 601-03050 CONCRETE CLASS D (WALL) 1,531.000 0.000
cy 0.000 0.00
354.78000 0.000 0.00
1350 602-00000 REINFORCING STEEL 9,173.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
1355 602-00020 REINFORCING STEEL (EPOXY COATED) 200,786.000 0.000
1B 0.000 0.00

0.87000 0.000 0.00
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CAT NO0305 RETAINING WALLS

1360 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 361.000 0.000
LF 0.000 0.00
10.51000 0.000 0.00
1365 605-84000 SUBSURFACE DRAIN OUTLET 50.000 0.000
LF 0.000 0.00
23.88000 0.000 0.00
1370 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 298.000 0.000
LF 0.000 0.00
52.67000 0.000 0.00
1375 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,699.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1380 609-24000 *GUTTER TYPE 2 SPECIAL 200.000 0.000
LF 0.000 0.00
10.53000 0.000 0.00
1385 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
CAT 0305 CURRENT AMT $ 5,472,337.61 $ 0.00$ 0.00

CAT NO0306 RESEARCH LIGHTING

1390 613-16000 *LUMINAIRE (SPECIAL) (LED) 93.000 0.000
EACH 0.000 0.00
1,706.72000 0.000 0.00
CAT 0306 CURRENT AMT $ 158,724.96 $ 0.00$ 0.00

CAT NO0307 BRIDGE REPAIR

1395 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 0.000
SY 0.000 0.00
14.76000 0.000 0.00
1400 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 91.000 0.000
sy 0.000 0.00
159.81000 0.000 0.00
1405 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 5.000 0.000
SY 0.000 0.00

305.54000 0.000 0.00
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CAT NO0307 BRIDGE REPAIR
1410 202-00504 REMOVAL OF EXPANSION DEVICE 85.000 0.000
LF 0.000 0.00
85.55000 0.000 0.00
1415 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 66.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1425 515-00120 WATERPROOFING (MEMBRANE) 607.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1430 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 85.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
1435 518-03000 SAWING AND SEALING BRIDGE JOINT 296.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1440 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 11.000 0.000
cy 0.000 0.00
1,649.40000 0.000 0.00
1445 602-00000 REINFORCING STEEL 265.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
CURRENT AMT 99,120.01 $ 0.00$ 0.00
CAT NOO0308 RESEARCH CONCRETE
1450 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.000 0.000
cY 0.000 0.00
476.80000 0.000 0.00
1455 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 0.000
cy 0.000 0.00
528.17000 0.000 0.00
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CAT NO0308 RESEARCH CONCRETE
1460 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 0.000
cy 0.000 0.00
537.43000 0.000 0.00
1465 601-03027 CONCRETE CLASS D (SPECIAL) (WALL) 155.000 0.000
cYy 0.000 0.00
519.11000 0.000 0.00
CAT 0308 CURRENT AMT $ 255,668.96 $ 0.00s 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1470 620-00002 FIELD OFFICE (CLASS 2) 3.000 0.000
EACH 2.000 44,000.00
22,000.00000 2.000 44,000.00
1475 620-00012 FIELD LABORATORY (CLASS 2) 2.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
1480 620-00020 SANITARY FACILITY 3.000 0.000
EACH 2.000 5,689.34
2,844.67000 2.000 5,689.34
CAT 0400 CURRENT AMT § 108,534.01 $§ 49,689.34 3 49,689.34
CAT NOO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
1485 202-00035 REMOVAL OF PIPE (SANITARY SEWER) 316.000 0.000
LF 0.000 0.00
17.55000 0.000 0.00
1490 603-50012 12 INCH PLASTIC PIPE (SANITARY SEWER) 667.000 0.000
LF 0.000 0.00
69.73000 0.000 0.00
1495 603-50018 18 INCH PLASTIC PIPE (SANITARY SEWER) 833.000 0.000
LF 0.000 0.00
96.87000 0.000 0.00
1500 604-30010 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 0.000
EACH 0.000 0.00
5,746.97000 0.000 0.00
1505 604-30015 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 9.000 0.000
EACH 0.000 0.00
6,144.09000 0.000 0.00
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
1510 604-30020 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
1515 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 0.000
LF 0.000 0.00
512.04000 0.000 0.00
CAT 0500 CURRENT AMT 282,886.37 $ 0.00$ 0.00
CAT NOO0501 UTILITIES BY CONTRACTOR (WATER)
1520 619-06080 8 INCH DUCTILE IRON PIPE (WATER) 40.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 INCH PLASTIC PIPE (WATER) 14.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
1530 619-50640 8 INCH PLASTIC PIPE (WATER) 445.000 0.000
LF 0.000 0.00
116.49000 0.000 0.00
1535 619-50960 12 INCH PLASTIC PIPE (WATER) 83.000 0.000
LF 0.000 0.00
137.49000 0.000 0.00
CAT 0501 CURRENT AMT 72,341.46 S 0.00$ 0.00
CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1540 613-00401 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 380.000 0.000
LF 0.000 0.00
14.88000 0.000 0.00
1545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 856.000 0.000
LF 0.000 0.00
16.57000 0.000 0.00
1550 613-07026 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 0.000
EACH 0.000 0.00
1,421.39000 0.000 0.00
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CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1555 613-08110 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 0.000
EACH 0.000 0.00
8,737.09000 0.000 0.00
CAT 0502 CURRENT AMT $ 41,367.92 $ 0.00$ 0.00
CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE)
1560 210-04010  ADJUST MANHOLE (TELEPHONE) 2.000 0.000
EACH 0.000 0.00
593.82000 0.000 0.00
CAT 0503 CURRENT AMT $ 1,187.64 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT $ 38,264,294.90 $ 246,095.55 8§ 556,561.08



